

AF3 Phoenix - Feature #2352

[Test] Tests as contracts

06/11/2015 09:35 AM - Anonymous

Status: Rejected	Start date: 10/12/2016
Priority: Normal	Due date: 10/12/2016
Assignee:	% Done: 50%
Category:	Estimated time: 0.00 hour
Target version: Backlog	
Description Tests should be contracts, and therefore verifiable.	
Related issues: Follows Feature #2712: [Analyses] Temporal logic patterns in V&V Dashboard Closed 10/11/2016	

History

#1 - 07/28/2015 10:47 AM - Anonymous

- Target version changed from AF3 2.8 RC1 (Feature Freeze) to AF3 2.9 RC1 (Features frozen)

#2 - 01/25/2016 10:16 AM - Anonymous

- Target version changed from AF3 2.9 RC1 (Features frozen) to AF3 2.10 Feature Freeze

#3 - 07/25/2016 09:24 AM - Anonymous

- % Done changed from 0 to 100

#4 - 07/25/2016 09:24 AM - Anonymous

- Status changed from New to Resolved

#5 - 07/25/2016 11:11 AM - Anonymous

- Assignee changed from Anonymous to Andreas Bayha

#6 - 07/31/2016 01:36 PM - Andreas Bayha

- Target version changed from AF3 2.10 Feature Freeze to AF3 2.10 Post-release

#7 - 10/11/2016 06:50 PM - Anonymous

- Status changed from Resolved to In Progress

- Assignee changed from Andreas Bayha to Anonymous

- Target version changed from AF3 2.10 Post-release to AF3 2.11 RC1 (Feature Freeze)

- % Done changed from 100 to 50

#8 - 10/11/2016 06:53 PM - Anonymous

- Follows Feature #2712: [Analyses] Temporal logic patterns in V&V Dashboard added

#9 - 01/30/2017 11:18 AM - Anonymous

- Target version changed from AF3 2.11 RC1 (Feature Freeze) to AF3 2.11 Post-release

#10 - 02/28/2018 08:53 AM - Anonymous

- Target version changed from AF3 2.11 Post-release to AF3 2.13 RC1 (Feature Freeze)

#11 - 03/05/2018 10:57 AM - Anonymous

- Assignee changed from Anonymous to Anonymous

@Hernan: the idea was to force people to do unit tests. This was my little "contract everywhere" hobby. I doubt anybody considers this as a high priority so I guess you could reject. We can discuss it if you want to know more.

#12 - 04/18/2018 08:47 AM - Anonymous

- Target version changed from AF3 2.13 RC1 (Feature Freeze) to AF3 2.14 RC1 (Feature Freeze)

#13 - 05/13/2019 02:09 PM - Johannes Eder

- Target version changed from AF3 2.14 RC1 (Feature Freeze) to Backlog

#14 - 06/03/2019 11:59 AM - Anonymous

- Assignee changed from Anonymous to Johannes Eder

It can be rejected

#15 - 06/03/2019 03:57 PM - Johannes Eder

- Status changed from In Progress to Rejected

- Assignee deleted (Johannes Eder)