

AF3 Phoenix - Change Request #3404

Code Generation rework

05/09/2018 01:18 PM - Johannes Eder

Status:	Rejected	Start date:	05/09/2018
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Backlog		
Description			
The deployment code generation has to be reworked and made more modular as most of the things are hard coded at the moment.			

History

#1 - 05/13/2019 02:08 PM - Johannes Eder

- Target version changed from AF3 2.13 MbSE Praktikum to Backlog

#2 - 12/10/2019 12:00 PM - Johannes Eder

- Status changed from New to Rejected

- Assignee deleted (Johannes Eder)

Rejected. Missing proper description.