

Design Space Exploration - Feature #3450

Change Request # 4013 (New): [UI] Collection task SWT based views -> JavaFX-based views

Feature # 3434 (New): [JavaFX] Migration of the DSE Perspective to JavaFX

[JavaFX] Migrate the visualization view

06/11/2018 04:52 PM - Alexander Diewald

Status:	New	Start date:	06/11/2018
Priority:	High	Due date:	
Assignee:	Alexander Diewald	% Done:	67%
Category:		Estimated time:	0.00 hour
Target version:	AF3 2.18 - Feature Freeze		
Description			
Tracing ticket. For a description of the task see the parent issue.			
Subtasks:			
Feature # 3452: [JavaFX] Migrate the spiderchart visualization			Closed
Feature # 3453: [JavaFX] Migrate the table visualization			New
Change Request # 3666: Move the visualization translation code to the visualization bac...			Rejected
Related issues:			
Related to Feature #3667: Move the schedule latency minimization to a pattern		New	03/06/2019

History

#1 - 06/18/2018 04:18 PM - Alexander Diewald

- Assignee set to Alexander Diewald

#2 - 01/25/2019 06:29 PM - Alexander Diewald

- Target version changed from AF3 2.14 RC1 (Feature Freeze) to AF3 2.15 RC1 (Feature Freeze)

#3 - 05/13/2019 02:15 PM - Johannes Eder

- Target version changed from AF3 2.15 RC1 (Feature Freeze) to AF3 2.16 RC1 (Feature Freeze)

#4 - 09/30/2019 01:40 PM - Alexander Diewald

- Related to Feature #3667: Move the schedule latency minimization to a pattern added

#5 - 09/30/2019 01:58 PM - Alexander Diewald

- Target version changed from AF3 2.16 RC1 (Feature Freeze) to AF3 2.17 (Feature Freeze)

#6 - 04/16/2020 11:22 AM - Alexander Diewald

- Target version changed from AF3 2.17 (Feature Freeze) to AF3 2.18 - Feature Freeze