

Design Space Exploration - Feature #3667

Move the schedule latency minimization to a pattern

03/06/2019 03:17 PM - Alexander Diewald

Status:	New	Start date:	03/06/2019
Priority:	Normal	Due date:	
Assignee:	Alexander Diewald	% Done:	0%
Category:		Estimated time:	2.00 hours
Target version:	Backlog		
Description			
See ScheduleSynthesisViewBackend			
Related issues:			
Related to Feature #3450: [JavaFX] Migrate the visualization view		New	06/11/2018
Blocked by Feature #3690: Extend the DseML for VariablePropertyLiterals and a...		Rejected	03/21/2019

History

#1 - 05/13/2019 02:15 PM - Johannes Eder

- Target version changed from AF3 2.15 RC1 (Feature Freeze) to AF3 2.16 RC1 (Feature Freeze)

#2 - 05/24/2019 03:43 PM - Johannes Eder

- Target version changed from AF3 2.16 RC1 (Feature Freeze) to AF3 2.16 RC2 (Tested, Bug-free)

#3 - 09/25/2019 11:29 AM - Simon Barner

- Tracker changed from Bug to Feature

#4 - 09/30/2019 01:40 PM - Alexander Diewald

- Related to Feature #3450: [JavaFX] Migrate the visualization view added

#5 - 09/30/2019 01:40 PM - Alexander Diewald

- Target version changed from AF3 2.16 RC2 (Tested, Bug-free) to AF3 2.17 (Feature Freeze)

#6 - 01/15/2020 12:02 PM - Alexander Diewald

- Blocked by Feature #3690: Extend the DseML for VariablePropertyLiterals and a generic Property Lookup method for binding functions of two elements added

#7 - 01/24/2020 11:52 AM - Alexander Diewald

- Target version changed from AF3 2.17 (Feature Freeze) to Backlog